FGDC Future Directions Initiative - Project Timeline

Timeframe Action Comments/Results
12/2/03 Invitation to participate-draft of
project plan
12/8/03 FGDC/GOS Staff SPOT Part 1 complete.
1/6/04 Visioning Validation Session FGDC Complete-need to explore
Coordination Group bold steps
1/14/04 FGDC/GOS Staff SPOT I1 Complete - actions 1Dd
1/22/04 ESRI Facilitated Discussion - FGDC. | Complete - presentations
TNM, & GOS available. Message tested
1/30/04 Writing team to begin to format Use foundation documents
and draft document & results so far
1704 - 2/04 Interviews of Key Players In progress
2/3/04 FGDC Coordination Group Meeting Cancelled - 2 hour delay
Follow-up, Briefing & Feedback
3/2/04 FGDC Coordination Group Meeting
Briefing & Feedback
3/9/04 Industry Focus Group STIA to host
3/27/04 NSGIC Conference - Workshop Planning in Progress
By 3/30/04 Facilitated workshop for targeted Exploring this possibility
professional groups - URISA, OCG,
MAPPS, UCGIS, GITA, ACSM, Etc
4/6/04 FGDC Coordination Group Meeting
Briefing & Feedback
4/7/04 Writing team preliminary draft of
document to planning team
4/30/04 Draft Complete - distribute to
geospatial community for feedback
5/4/04 FGDC Coordination Group Meeting
Briefing & Feedback on draft
5/14/04 Comments due back
Week of Writing Team Meeting — work on
5/17/04 final document. Send to editor.
5/28/04 Final Copy complete - Briefing with
Director
6/1/04 Briefing to Coordination Group
6/04 Report to the Steering Committee




